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MEMORANDUM FOR: Director of Communications

VIA : Director of Data Processing/:/ £3id
FROM : ‘
Director, Consolidated SAFE Project Office/ODP
SUBJECT : Letter of Agreement with NSA
Reference ¢ A, NSA Letter, Serial: N/0574, dated 3 June 1980
B. O0OC-M80-084, dated 5 February 1980
1. During the past few months, several meetings were held with

NSA concerning; a. the introduction of a Cryptographic Ignition
Key (CIK) for the Cryptographic Module (CM), and b. changes in

the cryptographic delivery schedule to meet the revised SAFE
Project Plan. Both of these changes will alter the existing
agreement with NSA for the SAFE COMSEC system development. (C) 3d3

2. It is our understanding that mutually acceptable contractor
engineering changes have been completed to accommodate both of these
important developments. The specific details of this joint effort
are as follows:

A, 25X1
B.
c

25X1

[NSA Review Completed.]
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F. 25X1
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H.
2‘5X1
3. It is requested that the above information be forwarded to
NSA for their concurrance. If you have any questions concerning
the above, please contact Mr. ‘on secure 25X1
25X1 extension
25X1
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CONFIDENTIAL

NATIONAL SECURITY AGENCY

FORT GEORGE G. MEADE. MARYLAND 20735

—

Serial: N/0574
3 June 1980

CONFIDENTIAL

Director of Communications
Office of Communications
Central Intelligence Agency -
Washington, DC 20505

Dear Sir:
(U) Please refer to the following:

a. (U) NSA Letter, Serial: $4/0004, dated 16 January 1978,
and Enclosure thereto. .,

. b. (U) CIA Letter, OC-M80-084, Subject: COMSEC System
Development for Project SAFE (U), dated 5 February 1980.

. (U) We hgve established a high-priority R&D program to support the
SAFE project. Our development has been based on our original proposal
(Reference a.) and the schedule that we jointly agreed to in October 1978.

(C) On 27 March 1980, we held a management—level meeting to discuss
our current status and your "revised requirements.” At that time, we
jointly agreed to maintain our current_COMSEC aggﬁiaeh and schedule.

We also agreed that there would be n« Tic - 1

s

(C) Since the 27 March 1980 meeting, we have been investigating
alternatives for expediting deliveries of the Key Generator Units
(KGUs) to the August 1981 time frame. It nowrao-ears that we may be

S b e -5 1 p mii S s " TS

u-’inmm%g ﬁﬁmmﬂﬁii kyiiey

ted on time, an expedited
delivery of X-2 models appears reasonable.

(C) We are now beginning the contract

'CLASSIFIED BY NSA/CSSH 123-2
REVIEW ON 3 June 2000
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"CONFIDENTIAL Serial: N/0574

(U) We believe that the above approach will allow SAFE to meet
it's Initial Operational Capability (IOC) schedule. We should caution,
however, that if any design changes are necessary due to the interface
testing or alternative requirement studies that you have underway,
these schedules may have to be revige g g :
programs remain compatible FrELeiy]
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Sincerely,

Deputy Direttor, NSA
fo
Communications Security

7
HOWARD E. ROAENBLUM
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MEMORANDUM FOR: Director of Data Processing

FROM: \ 25X1
Director of Communications

SUBJECT : Cryptographic Equipment Requirements for
‘ Project SAFE (U/AIUO)

REFERENCES: ODP-0-63 (SAF-E-015-80), dated 11 Jan 80

0C-M-80-084, dated 5 Feb 80

0CCS-M-80-047, dated 31 Jan 80 :

PSD/0S Memo to CSPO, dated 28 Jan 80

oOw =

1. As requested in Reference A, the Agency requirements
for the cryptographic communications subsystem for Project
SAFE have been forwarded to NSA as Reference B. Initial
informal feedback from NSA indicates that we have succeeded
in obtaining management level attention to our ccncerns re-
garding COMSEC requirements and scheduling. It is important
that we keep these requirements highly visible within NSA.
Therefore, in the ncar future we plan to schedule, in close
coordination with the Consolidated SAFE Project Office (CSPO),
the management level meeting between our Agency and NSA re-
quested in paragraph 4 of Reference B. We view this as the
first in a series of such mecetings to kecp various schedules
on track. :

2. In regard to most of the concerns voiced in Reference
A, we believe these can be worked out in close coordination
between ourselves and NSA in conjunction with and NSA 25X1
contractors. Some tradeoffs are bound to occur 1Im a program
of such great magnitude as SAFE. However, we arc prepared to
assist you to the extent possible in minimizing any schedule
delays and in protecting our Agency ecquities in this matter,
The status of your arcas of concern is as follows:

25X1

25X1
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SUBJECT: Cryptographic Equipment Requirements for Project
SAFE (U/AIUO)

b. Cryptographic Module (CM): Meetings with NSA,
CSPO, and Agency COMSEC representatives have al- 25x1

ready been held. After obtaining a better understand-
ing of the proposed terminal/BIU design concepts, we
believe the CM can be installed either within the ter-
minal or the BIU without creating a TEMPEST problem.
However, to accommodate a variety of terminals and
other long-term BUS requirements, placing the CM in
the BIU would appear to be the better choice. It is
our understanding that the CSPO will ask to cost 25X1
out the two options. ‘

25X1

d. SAFE Contingency Plan: The 1978 decision to
go BLACK for SAFE was made jointly by all concerned
with the project after reviewing the alternatives.
Because the primary reason for the BLACK architecture
was to alleviate inherent problems of maintaining
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SUBJECT: Crypt

ographic Equipment Requirements for Project
25X1 SAFE

physical security for a RED system, approval of
the Office of Security is required as a first

step in any consideration for interim RED oper-
ation of SAFE. | |

25X1

25X1

Attachments:
References B, C, § D

cc: 0S/ISSG
0S/PSD
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